


Project: K-12/K-20 Phase I Project Plan
Date: Thu 5/1/97
Manager: Frank Leeds

Task

Progress


Milestone



Summary







Rolled Up Task

Rolled Up Milestone




Rolled Up Progress



ID	WBS	Task Name	Start	Finish	January	March	May	July
					Jan	Mar	May	Jul
130	1.13	ESD 113	Tue 7/1/97	Fri 8/15/97				
153	1.14	ESD 114	Tue 7/1/97	Fri 8/15/97				
176	1.15	ESD 121	Tue 7/1/97	Fri 8/15/97				
199	1.16	ESD 123	Tue 7/1/97	Fri 8/15/97				
222	1.17	ESD 171	Tue 7/1/97	Fri 8/15/97				
245	1.18	ESD 189	Tue 7/1/97	Fri 8/15/97				
268	1.19	Northwest Regional Data Center	Tue 7/1/97	Fri 8/15/97				

Project: K-12/K-20 Phase I Project Plan
Date: Thu 5/1/97
Manager: Frank Leeds

Task



Summary




Rolled Up Progress



Progress



Rolled Up Task



Milestone



Rolled Up Milestone

